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Fernald Environmental Management Project 

P. 0. Box 538705 
Cincinnati, Ohio 45253-8705 

(51 3) 648-31 55 

Mr. James A. Saric, Remedial Project Manager 
United States Environmental Protection Agency 
Region V, SR-6J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

DO E-007 5-04 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5 th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

REQUEST FOR RESEQUENCING AND EXTENSION OF OPERABLE UNIT 5 SOIL 
REMEDIATION MILESTONE - SUBMITTAL OF AREA 3A CERTIFICATION DESIGN LETTER 

The purpose of this letter is to  request your approval to extend the date for submittal of 
the Area 3 A  Certification Design Letter (CDL) from December 31, 2003  to  July 1, 2004. 
This milestone date was established in the final implementation Plan for Area 3A/4A, 
dated May 200 1. Consistent with Section XVlll of the Amended Consent Agreement, the 
Department of Energy, Fernald Closure Project (DOE-FCP) believes good cause exists for 
extending this milestone date due to  the extenuating circumstances encountered during 
the course of the excavation work. 

Area 3 A  represents the area of  the FCP that is the northeast quadrant of the former 
Production Area. It includes the footprints of the former Boiler Plant, Incinerator Pad, 
Maintenance Building, Plant 9, Building 64/65, and several other miscellaneous structures. 
Early in Fiscal Year 2002, remedial excavation began and has continued to  the present 
date. On November 5, 2003, a Technical Information Exchange (TIE) meeting was held 
between DOE-FCP, United States Environmental Protection Agency (USEPA) and Ohio 
Environmental Protection Agency (OEPA) where DOE-FCP presented the conceptual 
Certification Design for Area 3 A  and included Area 4A, the southeastern quadrant of the 
former Production Area, as well. This approach, which encompassed the majority of Area 
3A and 4A, maintained a haul route through the center of the t w o  areas, stretching from 
west t o  east along Second Street, thus creating t w o  distinct "islands" of certified areas. 
The haul route is necessary t o  facilitate the transport of impacted material from the 
western side of the FCP to  the On-Site Disposal Facility, which is located on the eastern 
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side of the FCP. However, this haul route presents a risk of recontamination to  Areas 3A 
and 4 A  due to  the nature of the work. Along with this potential risk, both the USEPA and 
OEPA noted in the TIE meeting that a significant risk of recontamination was also present 
from an excessive amount of stormwater that  would need to  be controlled during any 
significant storm events. With these risks noted, the USEPA and OEPA recommended that 
the certification of  Areas 3 A  and 4 A  should not be done in this manner or a t  this time. 
The suggestion discussed was to  potentially certify Areas 3 A  and 3B, the northwestern 
quadrant of the former Production Area, to avoid the creation of  t w o  separated and 
relatively small islands of  certified areas and only produce a single large area of  
certification wi th  an easier stormwater management situation if possible. 

It was also noted that during the excavation of Area 3A, concrete crushing was initiated 
and concrete debris was staged in the southern and central portion of Area 3A, which was 
central to the source of the impacted material. This successful operation prevented 
access to the below-grade utilities underneath the footprint of  the crusher and its 
associated source pile until the end of November 2003, which caused a delay in 
completing the excavation and precertification of Area 3A until later this year. 

In spite of the strong efforts by the FCP to remediate Area 3A, the excavation activities 
have not been completed for the footprint under the concrete crushing operations in time 
to support the original milestone date of December 31, 2003. Therefore, this extension 
request is needed to  complete the necessary excavation work in Area 3 A  and reconfigure 
the certification sequence within the Production Area. Consistent with Section XVlll of  
the Amended Consent Agreement, "good cause" exists, given the efforts discussed above, 
for an extension request. The combined Area 3A and Area 3B CDL is anticipated to  be 
complete and submitted to  the USEPA and OEPA on or before July 1, 2004, which is one 
year and three months ahead of the Area 3B CDL submittal commitment date. 

If you should have any questions, please contact Johnny Reising at  (51 3) 648-31 39. 

Sincerely, 

FCP:Reising 
William wG$l!$ . aylor 
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cc: 
K. Johnson, OH/FCP 
D. Pfister, OH/FCP 
J. Reising, OH/FCP 
J. Sattler, OH/FCP 
G. Jablonowski, USEPA-V, SR-6J 
F. Bell, ATSDR 
M. Cullerton, Tetra Tech 
M. Shupe, HSI GeoTrans 
R. Vandegrift, ODH 
R. Abitz, Fluor Fernald, lnc./MS64 
D. Arico, Fluor Fernald, lnc./MS64 
D. Carr, Fluor Fernald, Inc./MSl 
J. D. Chiou, Fluor Fernald, lnc./MS64 
K. Flaugh, Fluor Fernald, lnc./MS64 
M. Frank, Fluor Fernald, lncJMS64 
T. Hagen, Fluor Fernald, Inc. /MSl 
G. Lupton, Fluor Fernald, lnc./MS64 
F. Miller, Fluor Fernald, lnc./MS64 
T. Poff, Fluor Fernald, lnc./MS65-2 
D. Powell, Fluor Fernald, lnc./MS64 

ECDC, Fluor Fernald, lncJMS52-7 
, AR Coordinator,~Fluo~Fern~ald,-lnc~/MS78 
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